
Tucson Airport Area Remediation Project (TARP)
Monthly Project Summary – November, 2018

• De-sander Units at AOP 
Plant scheduled to go into 
operation by early January.  

• TARP Pipe Study: Pipe 
harvesting and 
testing/analysis is currently 
in progress.

• Vapor Intrusion Study: 
Work plans are expected to 
be completed by mid-
December. Testing at 
schools will be scheduled 
after completion of work 
plans.

• Contractor selected to 
remove and replace carbon 
at AOP carbon contactors. 
Work is scheduled to begin 
December 13, 2018.

Summary

Media:
11/26: Cronkite News re: WQ Sampling 
and TARP

Community Presentations:
11/9: Bario Viejo Elderly Housing

Spanish Language Outreach:
11/27: Azteca TV/Arriba Tucson 
Update on TARP Operations

Community Outreach

Tucson Water Contacts:
Jeff.Biggs@tucsonaz.gov
Fernando.Molina@tucsonaz.gov
520-791-4331

Gallons of Water Treated = 165.566 mg
Pounds of TCE Removed = 15 lbs.
Pounds of 1,4 Dioxane Removed = 1.32 lbs.

Tucson Water provides safe, clean & 
clear drinking water to all its customers.
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Monthly 1,4 Dioxane Results
EPA Health Advisory =  0.35 µg/L

Method Reporting Limit = 0.1 µg/L 

1,
4-

Di
ox

an
e 

Co
nc

en
tr

at
io

n 
(µ

g/
L)

0.1

North Well Field             South Well Field      North & South Well Fields      Treated Water

TARP Monthly Project Summary
November, 2018
Page 2 of 5

Distribution System

Sample
Point

1,4 
Dioxane

TCE PFOA & 
PFOS

SP-860
Below Method 

Reporting 
Limit

Below Method 
Reporting 

Limit

Below Method 
Reporting 

Limit

SP-930
Below Method 

Reporting 
Limit

Below Method 
Reporting 

Limit

Below Method 
Reporting 

Limit

SP-974
Below Method 

Reporting 
Limit

Below Method 
Reporting 

Limit

Below Method 
Reporting 

Limit

SPV-1
Below Method 

Reporting 
Limit

Below Method 
Reporting 

Limit

Below Method 
Reporting 

Limit

SPV-2
Below Method 

Reporting 
Limit

Below Method 
Reporting 

Limit

Below Method 
Reporting 

Limit

Method Reporting Limits:
1,4 Dioxane = 0.1 μg/L
TCE = 0.5 μg/L
PFOA & PFOS = 2 ng/l 

November, 2018 
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ACTIVITY DESCRIPTION LEAD 
AGENCY

COMPLETION
DATE

% 
COMPLETE NOTES

R-127A
Installation of 10th

remediation well to accelerate
clean-up.

Tucson 
Water 6/2020 15% Also Includes enhancements to pipeline route and 

treatment plant.

AOP De-sanders Installation of de-sander
units.

Tucson
Water 12/2018 95% De-sander units are being installed to remove 

gravel, sand and silt to protect UV reactors at AOP. 

Pipe Study
Testing of public/private pipes 
to determine if leaching from 

past exposures exists.  

Tucson
Water 1/2019 50% Pipes will be tested for both TCE, 1,4-dioxane and 

PFC’s.

Vapor Testing Testing to determine if vapor 
intrusion exposures exists.

Tucson 
Water 1/2019 30%

Selected consultant to perform vapor intrusion 
testing. Right of Entries are being coordinated by 

City Real Estate.  Testing at schools will be scheduled 
after completion of work plans.

PFC Treatment Install short and long term 
treatment technologies.

Tucson 
Water

Short-term:
01/2019 25%

Working with consultant and contractor to begin 
replacing carbon in AOP carbon contactors on

December 13, 2018. Work expected to last two 
months.

Next UCAB Meeting: January 16, 2019  
El Pueblo Senior Center, 101 W. Irvington Rd., 5:45-8:00 p.m. TARP Monthly Project Summary
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Status Report - TARP Activities/Projects


